






ID Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)

1 LITIGATION AREA SITES 3, 4, 5, 6, 25, 26, & 28 1279 days Mon 3/31/03 Wed 2/20/08

2 Final 5-Year Periodic Review Assessment & RTC on DF 0 edays Mon 6/30/03 Mon 6/30/03 Navy Secondary
3 Prepare Draft Post-remedial Action Monitoring Plan 200 edays Mon 9/8/03 Fri 3/26/04 2FS+70 edays Navy Secondary
4 Draft Post-remedial Action Monitoring Plan 0 edays Fri 3/26/04 Fri 3/26/04 3 Navy Secondary
5 Agency Comments on Draft Post-remedial Action Monitoring Plan 60 edays Fri 3/26/04 Tue 5/25/04 4 Agencies Secondary
6 Prepare RTC and Final Post-remedial Action Monitoring Plan 62 edays Tue 5/25/04 Mon 7/26/04 5 Navy Secondary
7 Final Post-remedial Action Monitoring Plan 0 edays Mon 7/26/04 Mon 7/26/04 6 Navy Secondary
8 Draft FSP/QAPP - Data Gaps Technical Evaluation 0 edays Mon 3/31/03 Mon 3/31/03 Navy Secondary
9 Agency Comments Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Mon 3/31/03 Fri 5/30/03 8 Agencies Secondary

10 Prepare RTC on Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Fri 5/30/03 Tue 7/29/03 9 Navy Secondary
11 Final FSP/QAPP and RTC on Draft FSP/QAPP - Data Gaps Technical

Evaluation
0 edays Tue 7/29/03 Tue 7/29/03 10 Navy Secondary

12 Field Work- Data Gaps Technical Evaluation 122 days Thu 9/11/03 Fri 2/27/04 Navy Secondary
13 Prepare Draft Data Gaps Technical Memo 101 edays Fri 2/27/04 Mon 6/7/04 12 Navy Secondary
14 Draft Data Gaps Technical Memo 0 edays Mon 6/7/04 Mon 6/7/04 13 Navy Secondary
15 Agency Comments Draft Supplemental Data Gaps Technical Memo 60 edays Mon 6/7/04 Fri 8/6/04 14 Agencies Secondary
16 Prepare RTC on Draft Data Gaps Technical Memo 60 edays Fri 8/6/04 Tue 10/5/04 15 Navy Secondary
17 RTC on Draft Supplemental Data Gaps Technical Memo 0 edays Tue 10/5/04 Tue 10/5/04 16 Navy Secondary
18 Prepare Final Data Gaps Technical Memo 30 edays Tue 10/5/04 Thu 11/4/04 17 Navy Secondary
19 Final Data Gaps Technical Memo 0 edays Thu 11/4/04 Thu 11/4/04 18 Navy Secondary
20 Draft 5-Year Periodic Review Assessment #2 0 edays Mon 10/22/07 Mon 10/22/07 Navy Secondary
21 Agency Comments Draft 5-Year Periodic Review Assessment #2 60 edays Mon 10/22/07 Fri 12/21/07 20 Agencies Secondary
22 Prepare RTC Draft 5-Year Periodic Review Assessment #2 31 edays Fri 12/21/07 Mon 1/21/08 21 Navy Secondary
23 RTC Draft 5-Year Periodic Review Assessment #2 0 edays Mon 1/21/08 Mon 1/21/08 22 Navy Secondary
24 Prepare Final 5-Year Periodic Review Assessment #2 30 edays Mon 1/21/08 Wed 2/20/08 23 Navy Secondary
25 Final 5-Year Periodic Review Assessment #2 0 edays Wed 2/20/08 Wed 2/20/08 24 Navy Secondary
26 Prepare Draft Supplemental FS Report 164 edays Fri 8/8/03 Mon 1/19/04 2FS+39 edays Navy Secondary
27 Draft Supplemental FS Report 0 edays Mon 1/19/04 Mon 1/19/04 26 Navy Secondary
28 Agency Comments Draft Supplemental FS Report 60 edays Mon 1/19/04 Fri 3/19/04 27 Agencies Secondary
29 Prepare RTC and Draft Final Supplemental FS Report 60 edays Fri 3/19/04 Tue 5/18/04 28 Navy Secondary
30 RTC and Draft Final Supplemental FS Report 0 edays Tue 5/18/04 Tue 5/18/04 29 Navy Secondary
31 Final Supplemental FS Report 0 edays Thu 6/17/04 Thu 6/17/04 30FS+30 edays Navy Secondary
32 Prepare Draft Proposed Plan 90 edays Thu 6/17/04 Wed 9/15/04 31 Navy Primary
33 Draft Proposed Plan 0 edays Wed 9/15/04 Wed 9/15/04 32 Navy Primary
34 Agency Comments on Draft Proposed Plan 30 edays Wed 9/15/04 Fri 10/15/04 33 Agencies Primary
35 Prepare RTC and Draft Final Proposed Plan 31 edays Fri 10/15/04 Mon 11/15/04 34 Navy Primary
36 RTC and Draft Final Proposed Plan 0 edays Mon 11/15/04 Mon 11/15/04 35 Navy Primary
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ID Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)

37 Final Proposed Plan 0 edays Thu 12/2/04 Thu 12/2/04 36FS+17 edays Navy Primary
38 Proposed Plan Public Comment Period 32 edays Thu 12/2/04 Mon 1/3/05 37 Navy Primary
39 Prepare Draft ROD 30 edays Mon 1/3/05 Wed 2/2/05 38 Navy Primary
40 Draft ROD 0 edays Wed 2/2/05 Wed 2/2/05 39 Navy Primary
41 Agency Comments Draft ROD 30 edays Wed 2/2/05 Fri 3/4/05 40 Agencies Primary
42 Prepare RTC and Draft Final ROD 31 edays Fri 3/4/05 Mon 4/4/05 41 Navy Primary
43 Draft Final ROD and RTC 0 edays Mon 4/4/05 Mon 4/4/05 42 Navy Primary
44 Final ROD 0 edays Tue 4/19/05 Tue 4/19/05 43FS+15 edays Navy Primary
45 ROD Signature  (Note- Remedial design, remedial action, land use

controls, and post-action monitoring may be necessary based on the
Supplemental FS.  These items will be added to the SMP in the future,
as warranted.)

0 edays Wed 5/4/05 Wed 5/4/05 44FS+15 edays Both Primary

46

47 SITE 1 TIDAL AREA LANDFILL 1558 days Fri 6/27/03 Mon 6/15/09
48 Issue Revised Draft Final Record of Decision (ROD) 0 edays Fri 6/27/03 Fri 6/27/03 Navy Primary

49 Agency Comments on Revised Draft Final ROD 60 edays Fri 6/27/03 Tue 8/26/03 48 Agencies Primary
50 Resolve Agency and Public Comments 30 edays Tue 8/26/03 Thu 9/25/03 49 Navy Primary
51 Prepare Final ROD 21 edays Thu 9/25/03 Thu 10/16/03 50 Navy Primary
52 Final ROD issued for signatures 0 edays Thu 10/16/03 Thu 10/16/03 51 Navy Primary
53 Prepare Draft Remedial Design (RD)- Landfill Cap 60 edays Thu 10/16/03 Mon 12/15/03 52 Navy Primary

54 Draft Remedial Design 0 edays Mon 12/15/03 Mon 12/15/03 53 Navy Primary
55 Agency Comments on Draft Remedial Design 60 edays Mon 12/15/03 Fri 2/13/04 54 Agencies Primary
56 Prepare Pre-Final Remedial Design and RTC- Cap 60 edays Fri 2/13/04 Tue 4/13/04 55 Navy Primary
57 Pre-Final Remedial Design and RTC- Cap 0 edays Tue 4/13/04 Tue 4/13/04 56 Navy Primary
58 Agency Comments - Pre-Final Remedial Design 45 edays Tue 4/13/04 Fri 5/28/04 57 Agencies Primary
59 Prepare Final RD and RTC- Cap 45 edays Fri 5/28/04 Mon 7/12/04 58 Navy Primary
60 Final RD and RTC - Cap 0 edays Mon 7/26/04 Mon 7/26/04 59FS+14 edays Navy Primary
61 Prepare Draft Remedial Action Work Plan & Schedule- Cap 32 edays Mon 7/26/04 Fri 8/27/04 60 Navy Primary
62 Draft Remedial Action Work Plan & Schedule- Cap 0 edays Fri 8/27/04 Fri 8/27/04 61 Navy Primary
63 Agency Comments on the Draft RA Work Plan & Schedule- Cap 60 edays Fri 8/27/04 Tue 10/26/04 62 Agencies Primary
64 Prepare Final RA Work Plan & Schedule and RTC- Cap 62 edays Tue 10/26/04 Mon 12/27/04 63 Navy Primary
65 Final RA Work Plan & Schedule and RTC- Cap 0 edays Mon 12/27/04 Mon 12/27/04 64 Navy Primary
66 Perform Remedial Action for Cap 550 edays Fri 4/1/05 Tue 10/3/06 65FS+95 edays Navy Primary
67 Complete Remedial Action for Cap 0 edays Tue 10/3/06 Tue 10/3/06 66 Navy Primary
68 Prepare Draft O&M Plan- Cap 60 edays Fri 4/15/05 Tue 6/14/05 65FS+109 edays Navy Secondary
69 Draft O&M Plan- Cap 0 edays Tue 6/14/05 Tue 6/14/05 68 Navy Secondary
70 Agency Comments - Draft O&M Plan- Cap 62 edays Tue 6/14/05 Mon 8/15/05 69 Agencies Secondary
71 Prepare Draft Final O&M Plan and RTC- Cap 60 edays Mon 8/15/05 Fri 10/14/05 70 Navy Secondary
72 Draft Final O&M Plan and RTC- Cap 0 edays Fri 10/14/05 Fri 10/14/05 71 Navy Secondary
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73 Final O&M Plan- Cap 0 edays Mon 11/14/05 Mon 11/14/05 72FS+31 edays Navy Secondary
74 Implement O&M- Cap 0 edays Tue 10/3/06 Tue 10/3/06 67,73 Navy Secondary
75 Prepare 5-Year Periodic Review Assessment #1 181 edays Tue 10/3/06 Mon 4/2/07 67 Navy Secondary
76 Draft 5-Year Periodic Review Assessment #1 0 edays Mon 4/2/07 Mon 4/2/07 75 Navy Secondary
77 Agency Comments Draft 5-Year Periodic Review Assessment #1 60 edays Mon 4/2/07 Fri 6/1/07 76 Agencies Secondary
78 Prepare RTC Draft 5-Year Periodic Review Assessment #1 31 edays Fri 6/1/07 Mon 7/2/07 77 Navy Secondary
79 RTC Draft 5-Year Periodic Review Assessment #1 0 edays Mon 7/2/07 Mon 7/2/07 78 Navy Secondary
80 Prepare Final 5-Year Periodic Review Assessment #1 30 edays Mon 7/2/07 Wed 8/1/07 79 Navy Secondary
81 Final 5-Year Periodic Review Assessment #1 0 edays Wed 8/1/07 Wed 8/1/07 80 Navy Secondary
82 Prepare Draft FSP/QAPP Groundwater (GW) Study 60 edays Thu 10/30/03 Mon 12/29/03 Navy Primary
83 Draft FSP/QAPP GW Study 0 edays Mon 12/29/03 Mon 12/29/03 82 Navy Primary
84 Agency Comments - Draft FSP/QAPP GW  Study 60 edays Mon 12/29/03 Fri 2/27/04 83 Agencies Primary
85 Prepare Draft Final FSP/QAPP and RTC GW Study 60 edays Fri 2/27/04 Tue 4/27/04 84 Navy Primary
86 Draft Final FSP/QAPP and RTC GW Study 0 edays Tue 4/27/04 Tue 4/27/04 85 Navy Primary
87 Final FSP/QAPP GW Study 0 edays Thu 5/27/04 Thu 5/27/04 86FS+30 edays Navy Primary
88 Implement GW Sampling  (NOTE: Estimated duration- Actual duration to be

determined based on scope of Final FSP/QAPP. Change to duration would
affect subsequent tasks.)

60 edays Thu 5/27/04 Mon 7/26/04 87 Navy Primary

89 Prepare Draft GW Study Report 122 edays Mon 7/26/04 Thu 11/25/04 88 Navy Primary
90 Draft GW Study Report 0 edays Thu 11/25/04 Thu 11/25/04 89 Navy Primary
91 Agency Comments on Draft GW Study Report 60 edays Thu 11/25/04 Mon 1/24/05 90 Agencies Primary
92 Prepare Draft Final GW Study Report and RTC 60 edays Mon 1/24/05 Fri 3/25/05 91 Navy Primary
93 Draft Final GW Study Report and RTC 0 edays Fri 3/25/05 Fri 3/25/05 92 Navy Primary
94 Final GW Study Report 0 edays Mon 4/25/05 Mon 4/25/05 93FS+31 edays Navy Primary
95 Prepare Draft Feasibility Study for GW 60 edays Mon 4/25/05 Fri 6/24/05 94 Navy Primary
96 Draft Feasibility Study for GW 0 edays Fri 6/24/05 Fri 6/24/05 95 Navy Primary
97 Agency Comments on Draft FS for GW 60 edays Fri 6/24/05 Tue 8/23/05 96 Agencies Primary
98 Prepare Draft Final Feasibility Study for GW and RTC 62 edays Tue 8/23/05 Mon 10/24/05 97 Navy Primary
99 Draft Final Feasibility Study of GW and RTC 0 edays Mon 10/24/05 Mon 10/24/05 98 Navy Primary
100 Final Feasibility Study for GW 0 edays Wed 11/23/05 Wed 11/23/05 99FS+30 edays Navy Primary
101 Prepare Draft Proposed Plan GW 61 edays Wed 11/23/05 Mon 1/23/06 100 Navy Primary
102 Draft Proposed Plan GW 0 edays Mon 1/23/06 Mon 1/23/06 101 Navy Primary
103 Agency Comments on Draft Proposed Plan GW 60 edays Mon 1/23/06 Fri 3/24/06 102 Agencies Primary
104 Prepare RTC and Draft Final Proposed Plan GW 60 edays Fri 3/24/06 Tue 5/23/06 103 Navy Primary
105 Draft Final Proposed Plan and RTC GW 0 edays Tue 5/23/06 Tue 5/23/06 104 Navy Primary
106 Final Proposed Plan for Public Review GW 0 edays Thu 6/22/06 Thu 6/22/06 105FS+30 edays Navy Primary
107 Proposed Plan Public Comment Period- GW 32 edays Thu 6/22/06 Mon 7/24/06 106 Navy Primary
108 Prepare Draft Record of Decision (ROD) GW 30 edays Mon 7/24/06 Wed 8/23/06 107 Navy Primary
109 Draft ROD GW 0 edays Wed 8/23/06 Wed 8/23/06 108 Navy Primary
110 Agency Comments on Draft ROD GW 61 edays Wed 8/23/06 Mon 10/23/06 109 Agencies Primary
111 RTC and Draft Final ROD GW 60 edays Mon 10/23/06 Fri 12/22/06 110 Navy Primary
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112 Final GW ROD for Signatures 0 edays Mon 1/22/07 Mon 1/22/07 111FS+31 edays Navy Primary
113 Prepare Draft Remedial Design (RD) or Monitoring Plan for GW 60 edays Mon 1/22/07 Fri 3/23/07 112 Navy Primary
114 Draft RD or Monitoring Plan for GW 0 edays Fri 3/23/07 Fri 3/23/07 113 Navy Primary
115 Agency Comments on Draft Remedial Design or Monitoring Plan for GW 60 edays Fri 3/23/07 Tue 5/22/07 114 Agencies Primary
116 Prepare RTC and Pre-Final RD or Monitoring Plan for GW 62 edays Tue 5/22/07 Mon 7/23/07 115 Navy Primary
117 Pre-Final RD or Monitoring Plan for GW and RTC 0 edays Mon 7/23/07 Mon 7/23/07 116 Navy Primary
118 Agency Review of Pre-Final RD or Monitoring Plan for GW 45 edays Mon 7/23/07 Thu 9/6/07 117 Agencies Primary
119 Prepare RTC and Final RD or Monitoring Plan for GW 32 edays Thu 9/6/07 Mon 10/8/07 118 Navy Primary
120 Final RD or Monitoring Plan for GW 0 edays Mon 10/22/07 Mon 10/22/07 119FS+14 edays Navy Primary
121 Commence Remedial Action or Monitoring for GW 0 edays Fri 12/21/07 Fri 12/21/07 120FS+60 edays Navy Primary
122 Perform Remedial Action for GW 180 edays Fri 12/21/07 Wed 6/18/08 121 Navy Primary
123 Remedial Action for GW Complete 0 edays Wed 6/18/08 Wed 6/18/08 122 Navy Primary
124 Prepare Draft GW RA Project Summary Report 152 days Wed 6/18/08 Thu 1/15/09 123 Navy Secondary
125 Draft GW RA Summary Report 0 edays Thu 1/15/09 Thu 1/15/09 124 Navy Secondary
126 Agency Comments on the Draft Proj. Summary Report 60 edays Thu 1/15/09 Mon 3/16/09 125 Agencies Secondary
127 Prepare RTC and Draft Final Proj. Summary Report for GW 60 edays Mon 3/16/09 Fri 5/15/09 126 Navy Secondary
128 Final Remedial Action Proj. Summary Report 0 edays Mon 6/15/09 Mon 6/15/09 127FS+31 edays Navy Secondary
129 Site 1 Tidal Area Landfill Complete 0 edays Mon 6/15/09 Mon 6/15/09 128 Both
130

131 TIDAL AREA SITES 2, 9, AND 11 1507 days Wed 1/30/02 Mon 11/5/07
132 Revised Draft Final Ecological Risk Assessment (ERA) Report 0 edays Wed 1/30/02 Wed 1/30/02 Navy Secondary
133 Agency Comments Revised Draft Final ERA 0 edays Thu 5/23/02 Thu 5/23/02 Agencies Secondary
134 Prepare RTC on Revised Draft Final ERA 400 edays Thu 5/23/02 Fri 6/27/03 133 Navy Secondary
135 RTC on Revised Draft Final ERA 0 edays Fri 6/27/03 Fri 6/27/03 134 Navy Secondary
136 Prepare Revised Draft Final RI Report 42 edays Fri 6/27/03 Fri 8/8/03 135 Navy Primary
137 Revised Draft Final RI Report 0 edays Fri 8/8/03 Fri 8/8/03 136 Navy Primary

138 Final Revised RI Report 0 edays Tue 10/7/03 Tue 10/7/03 137FS+60 edays Navy Primary
139 Prepare Draft FS 120 edays Tue 10/7/03 Wed 2/4/04 138 Navy Primary
140 Draft FS 0 edays Wed 2/4/04 Wed 2/4/04 139 Navy Primary
141 Agency Comments Draft FS 61 edays Wed 2/4/04 Mon 4/5/04 140 Agencies Primary
142 Prepare RTC and Draft Final FS 60 edays Mon 4/5/04 Fri 6/4/04 141 Navy Primary
143 Draft Final FS and RTC 0 edays Fri 6/4/04 Fri 6/4/04 142 Navy Primary
144 Final FS 0 edays Mon 7/5/04 Mon 7/5/04 143FS+31 edays Navy Primary
145 Prepare Draft Proposed Plan 130 edays Mon 7/5/04 Fri 11/12/04 144 Navy Primary
146 Draft Proposed Plan 0 edays Fri 11/12/04 Fri 11/12/04 145 Navy Primary
147 Agency Comments on Draft Proposed Plan 60 edays Fri 11/12/04 Tue 1/11/05 146 Agencies Primary
148 Prepare RTC and Draft Final Proposed Plan 62 edays Tue 1/11/05 Mon 3/14/05 147 Navy Primary
149 Draft Final Proposed Plan and RTC 0 edays Mon 3/14/05 Mon 3/14/05 148 Navy Primary
150 Final Proposed Plan 0 edays Wed 4/13/05 Wed 4/13/05 149FS+30 edays Navy Primary
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151 Proposed Plan Public Comment Period 30 edays Wed 4/13/05 Fri 5/13/05 150 Navy Primary
152 Prepare Draft ROD 31 edays Fri 5/13/05 Mon 6/13/05 151 Navy Primary
153 Draft ROD 0 edays Mon 6/13/05 Mon 6/13/05 152 Navy Primary
154 Agency Comments Draft ROD 60 edays Mon 6/13/05 Fri 8/12/05 153 Agencies Primary
155 Prepare RTC and Draft Final ROD 60 edays Fri 8/12/05 Tue 10/11/05 154 Navy Primary
156 Draft Final ROD and RTC 0 edays Tue 10/11/05 Tue 10/11/05 155 Navy Primary
157 Final ROD 0 edays Fri 11/11/05 Fri 11/11/05 156FS+31 edays Navy Primary
158 ROD Signature 0 edays Fri 12/2/05 Fri 12/2/05 157FS+21 edays Both Primary
159 Prepare Draft Remedial Design (RD) 45 edays Fri 12/2/05 Mon 1/16/06 158 Navy Primary
160 Draft RD 0 edays Mon 1/16/06 Mon 1/16/06 159 Navy Primary
161 Agency Comments Draft RD 60 edays Mon 1/16/06 Fri 3/17/06 160 Agencies Primary
162 Prepare RTC and Pre-Final RD 60 edays Fri 3/17/06 Tue 5/16/06 161 Navy Primary
163 Pre-Final RD and RTC 0 edays Tue 5/16/06 Tue 5/16/06 162 Navy Primary
164 Agency Comments Pre-Final RD 45 edays Tue 5/16/06 Fri 6/30/06 163 Agencies Primary
165 Prepare RTC and Final RD 45 edays Fri 6/30/06 Mon 8/14/06 164 Navy Primary
166 Final RD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 165FS+14 edays Navy Primary
167 Perform Remedial Action (RA) 161 edays Fri 10/27/06 Fri 4/6/07 166FS+60 edays Navy Primary
168 Complete RA 0 edays Fri 4/6/07 Fri 4/6/07 167 Navy Primary
169 Prepare Draft RA Summary Report 60 edays Fri 4/6/07 Tue 6/5/07 168 Navy Secondary
170 Draft RA Summary Report 0 edays Tue 6/5/07 Tue 6/5/07 169 Navy Secondary
171 Agency Comments on Draft RA Summary Report 62 edays Tue 6/5/07 Mon 8/6/07 170 Agencies Secondary
172 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 8/6/07 Fri 10/5/07 171 Navy Secondary
173 Draft Final RA Summary Report 0 edays Fri 10/5/07 Fri 10/5/07 172 Navy Secondary
174 Final RA Summary Report   (Note-  Land use controls, ongoing monitoring,

& a 5-Year review may be necessary.  These items will be added to the
SMP in the future, as warranted.)

31 edays Fri 10/5/07 Mon 11/5/07 173 Navy Secondary

175

176 INLAND AREA SITES 13 AND 17 929 days Wed 4/30/03 Fri 11/17/06
177 Draft SAP Addendum Perchlorate Sampling 0 edays Wed 4/30/03 Wed 4/30/03 Navy Primary
178 Agency Comments on Draft SAP Addendum 21 edays Wed 4/30/03 Wed 5/21/03 177 Agencies Primary
179 Prepare RTC and Draft Final SAP Addendum 21 edays Wed 5/21/03 Wed 6/11/03 178 Navy Primary
180 Draft Final SAP Addendum and RTC 0 edays Wed 6/11/03 Wed 6/11/03 179 Navy Primary
181 Final SAP Addendum 0 edays Wed 6/25/03 Wed 6/25/03 180FS+14 edays Navy Primary
182 Perform Sampling, Analysis and Analyze Data 37 edays Wed 6/25/03 Fri 8/1/03 181 Navy Secondary
183 Prepare Draft Supplemental Sampling Report 34 edays Fri 8/1/03 Thu 9/4/03 182 Navy Secondary
184 Draft Supplemental Sampling Report 0 edays Thu 9/4/03 Thu 9/4/03 183 Navy Secondary
185 Agency Comments on Draft Supplemental Sampling Report 32 edays Thu 9/4/03 Mon 10/6/03 184 Agencies Secondary
186 Prepare RTC and Draft Final Supplemental Sampling Report 30 edays Mon 10/6/03 Wed 11/5/03 185 Navy Secondary
187 Draft Final Supplemental Sampling Report 0 edays Wed 11/5/03 Wed 11/5/03 186 Navy Secondary
188 Final Supplemental Sampling Summary Report 0 edays Fri 12/5/03 Fri 12/5/03 187FS+30 edays Navy Secondary
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189

190 Prepare Draft SAP for Supplemental Sampling Site 13 47 edays Wed 10/15/03 Mon 12/1/03 Navy Primary
191 Draft SAP for Supplemental Sampling Site 13 0 edays Mon 12/1/03 Mon 12/1/03 190 Navy Primary
192 Agency Comments on Draft SAP Supplemental Sampling Site 13 60 edays Mon 12/1/03 Fri 1/30/04 191 Agencies Primary
193 Prepare RTC and Draft Final SAP Supplemental Sampling Site 13 60 edays Fri 1/30/04 Tue 3/30/04 192 Navy Primary
194 Draft Final SAP and RTC, Supplemental Sampling Site 13 0 edays Tue 3/30/04 Tue 3/30/04 193 Navy Primary
195 Final SAP for Supplemental Sampling Site 13 0 edays Thu 4/29/04 Thu 4/29/04 194FS+30 edays Navy Primary
196 Perform Supplemental Sampling Site 13 (NOTE: Estimated duration- Actual

duration to be determined based on scope of Final FSP/QAPP. Change to
duration would affect subsequent tasks.)

32 edays Thu 5/6/04 Mon 6/7/04 195FS+7 edays Navy Primary

197 Prepare Draft RI Addendum Site 13 77 edays Mon 6/7/04 Mon 8/23/04 196 Navy Primary
198 Draft RI Addendum Site 13 0 edays Mon 8/23/04 Mon 8/23/04 197 Navy Primary
199 Agency Comments on Draft RI Addendum Site 13 60 edays Mon 8/23/04 Fri 10/22/04 198 Agencies Primary
200 Prepare RTC and Draft Final RI Addendum Site 13 60 edays Fri 10/22/04 Tue 12/21/04 199 Navy Primary
201 Draft Final RI Addendum Site 13 0 edays Tue 12/21/04 Tue 12/21/04 200 Navy Primary
202 Final RI Addendum Site 13 0 edays Thu 1/20/05 Thu 1/20/05 201FS+30 edays Navy Primary
203 Prepare Draft FS Site 13 122 edays Fri 10/22/04 Mon 2/21/05 199 Navy Primary
204 Draft FS Site 13 0 edays Mon 2/21/05 Mon 2/21/05 203 Navy Primary
205 Agency Comments Draft FS Site 13 60 edays Mon 2/21/05 Fri 4/22/05 204 Agencies Primary
206 Prepare RTC and Draft Final FS Site 13 60 edays Fri 4/22/05 Tue 6/21/05 205 Navy Primary
207 Draft Final FS and RTC Site 13 0 edays Tue 6/21/05 Tue 6/21/05 206 Navy Primary
208 Final FS Site 13 0 edays Fri 7/22/05 Fri 7/22/05 207FS+31 edays Navy Primary
209 Prepare Draft Proposed Plan Site 13 91 edays Fri 7/22/05 Fri 10/21/05 208 Navy Primary
210 Draft Proposed Plan Site 13 0 edays Fri 10/21/05 Fri 10/21/05 209 Navy Primary
211 Agency Comments on Draft Proposed Plan Site 13 60 edays Fri 10/21/05 Tue 12/20/05 210 Agencies Primary
212 Prepare RTC and Draft Final Proposed Plan Site 13 62 edays Tue 12/20/05 Mon 2/20/06 211 Navy Primary
213 Draft Final Proposed Plan and RTC Site 13 0 edays Mon 2/20/06 Mon 2/20/06 212 Navy Primary
214 Final Proposed Plan Site 13 0 edays Wed 3/22/06 Wed 3/22/06 213FS+30 edays Navy Primary
215 Proposed Plan Public Comment Period Site 13 30 edays Wed 3/29/06 Fri 4/28/06 214FS+7 edays Navy Primary
216 Prepare Draft ROD Site 13 31 edays Fri 4/28/06 Mon 5/29/06 215 Navy Primary
217 Draft ROD Site 13 0 edays Mon 5/29/06 Mon 5/29/06 216 Navy Primary
218 Agency Comments Draft ROD Site 13 60 edays Mon 5/29/06 Fri 7/28/06 217 Agencies Primary
219 Prepare RTC and Draft Final ROD Site 13 60 edays Fri 7/28/06 Tue 9/26/06 218 Navy Primary
220 Draft Final ROD and RTC Site 13 0 edays Tue 9/26/06 Tue 9/26/06 219 Navy Primary
221 Final ROD Site 13 0 edays Fri 10/27/06 Fri 10/27/06 220FS+31 edays Navy Primary
222 ROD Signature Site 13 (Note-  Remedial design and action may be

necessary for Site 13.  These items will be added to the SMP in the
future, as warranted.)

0 edays Fri 11/17/06 Fri 11/17/06 221FS+21 edays Both Primary

223

224 Prepare Revised Draft Final ROD Site 17 50 edays Mon 10/6/03 Tue 11/25/03 185 Navy Primary
225 Revised Draft Final ROD Site 17 0 edays Tue 11/25/03 Tue 11/25/03 224 Navy Primary
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226 Agency Comments on Revised Draft Final ROD Site 17 30 edays Tue 11/25/03 Thu 12/25/03 225 Agencies Primary
227 Prepare Revised Final ROD Site 17 32 edays Thu 12/25/03 Mon 1/26/04 226 Navy Primary
228 Final Revised ROD Site 17 0 edays Mon 1/26/04 Mon 1/26/04 227 Navy Primary
229 ROD Signature Site 17   (Note-  Land use controls, ongoing monitoring, &

a 5-Year review may be necessary.  These items will be added to the
SMP in the future, as warranted.)

0 edays Mon 2/16/04 Mon 2/16/04 228FS+21 edays Both Primary

230

231 INLAND AREA SITE 22 1402 days Wed 2/12/03 Wed 6/25/08
232 Draft Supplemental RI Report 0 edays Wed 2/12/03 Wed 2/12/03 Navy Primary
233 Agency Comments on Draft Supplemental RI Report 63 edays Wed 2/12/03 Wed 4/16/03 232 Agencies Primary
234 Prepare RTC on Draft Supplemental RI Report 61 edays Wed 4/16/03 Mon 6/16/03 233 Navy Primary

235 RTC on Draft Supplemental RI Report 0 edays Mon 6/16/03 Mon 6/16/03 234 Navy Primary
236 Prepare Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Mon 6/16/03 Fri 8/15/03 235 Navy Primary

237 Draft SAP Addendum for Supplemental RI- Arsenic 0 edays Fri 8/15/03 Fri 8/15/03 236 Navy Primary
238 Agency Comments on Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Fri 8/15/03 Tue 10/14/03 237 Agencies Primary
239 Prepare RTC and Draft Final SAP Addendum for Supplemental RI- Arsenic 62 edays Tue 10/14/03 Mon 12/15/03 238 Navy Primary
240 Draft Final SAP Addendum for Supplemental RI- Arsenic and RTC 0 edays Mon 12/15/03 Mon 12/15/03 239 Navy Primary
241 Final SAP Addendum for Supplemental RI- Arsenic 0 edays Wed 1/14/04 Wed 1/14/04 240FS+30 edays Navy Primary
242 Perform field work, prepare Revised Draft Supplemental RI Report 120 edays Wed 1/14/04 Thu 5/13/04 241 Navy Primary

243 Revised Draft Supplemental RI Report 0 edays Thu 5/13/04 Thu 5/13/04 242 Navy Primary
244 Agency Comments on Revised Draft Supplemental RI Report 60 edays Thu 5/13/04 Mon 7/12/04 243 Agencies Primary
245 Prepare RTC and Draft Final Supplemental RI Report 60 edays Mon 7/12/04 Fri 9/10/04 244 Navy Primary
246 Draft Final Supplemental RI Report and RTC on Revised Draft 0 edays Fri 9/10/04 Fri 9/10/04 245 Navy Primary

247 Final Supplemental RI Report 0 edays Mon 10/11/04 Mon 10/11/04 246FS+31 edays Navy Primary
248 Prepare Draft FS Report 172 edays Mon 10/11/04 Fri 4/1/05 247 Navy Primary
249 Draft FS Report 0 edays Fri 4/1/05 Fri 4/1/05 248 Navy Primary
250 Agency Comments on Draft FS Report 60 edays Fri 4/1/05 Tue 5/31/05 249 Agencies Primary
251 Prepare RTC and Draft Final FS Report 62 edays Tue 5/31/05 Mon 8/1/05 250 Navy Primary
252 Draft Final FS Report and RTC 0 edays Mon 8/1/05 Mon 8/1/05 251 Navy Primary
253 Final FS Report 0 edays Wed 8/31/05 Wed 8/31/05 252FS+30 edays Navy Primary
254 Prepare Draft Proposed Plan 47 edays Wed 8/31/05 Mon 10/17/05 253 Navy Primary
255 Draft Proposed Plan 0 edays Mon 10/17/05 Mon 10/17/05 254 Navy Primary
256 Agency Comments on Draft Proposed Plan 60 edays Mon 10/17/05 Fri 12/16/05 255 Agencies Primary
257 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 12/16/05 Tue 2/14/06 256 Navy Primary
258 Draft Final Proposed Plan and RTC 0 edays Tue 2/14/06 Tue 2/14/06 257 Navy Primary
259 Final Proposed Plan 0 edays Thu 3/16/06 Thu 3/16/06 258FS+30 edays Navy Primary
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260 Proposed Plan Public Comment Period 30 edays Wed 3/22/06 Fri 4/21/06 259FS+6 edays Navy Primary
261 Prepare Draft ROD 31 edays Fri 4/21/06 Mon 5/22/06 260 Navy Primary
262 Draft ROD 30 edays Mon 5/22/06 Wed 6/21/06 261 Navy Primary
263 Agency Comments on Draft ROD 61 edays Wed 6/21/06 Mon 8/21/06 262 Agencies Primary
264 Prepare RTC and Draft Final ROD 60 edays Mon 8/21/06 Fri 10/20/06 263 Navy Primary
265 Draft Final ROD and RTC 0 edays Fri 10/20/06 Fri 10/20/06 264 Navy Primary
266 Final ROD 0 edays Mon 11/20/06 Mon 11/20/06 265FS+31 edays Navy Primary
267 ROD for Signature  (Note-  Remedial design and action may be necessary

for Site 22.  These items will be added to the SMP in the future, as
warranted.)

0 edays Mon 12/11/06 Mon 12/11/06 266FS+21 edays Navy Primary

268 Prepare Draft Land Use Control Remedial Design (LUC RD) 60 edays Mon 12/11/06 Fri 2/9/07 267 Navy Primary

269 Draft LUC RD 0 edays Fri 2/9/07 Fri 2/9/07 268 Navy Primary
270 Agency Comments on Draft LUC RD 60 edays Fri 2/9/07 Tue 4/10/07 269 Agencies Primary
271 Prepare Final LUC RD and RTC on Draft 62 edays Tue 4/10/07 Mon 6/11/07 270 Navy Primary
272 Final LUC RD and RTC on Draft 0 edays Mon 6/11/07 Mon 6/11/07 271 Navy Primary
273 Prepare Draft Monitoring Plan 60 edays Mon 12/11/06 Fri 2/9/07 267 Navy Primary
274 Draft Monitoring Plan 0 edays Fri 2/9/07 Fri 2/9/07 273 Navy Primary
275 Agency Comments - Draft Monitoring Plan 60 edays Fri 2/9/07 Tue 4/10/07 274 Agencies Primary
276 Prepare Draft Final Monitoring Plan and RTC on Draft 62 edays Tue 4/10/07 Mon 6/11/07 275 Navy Primary
277 Draft Final Monitoring Plan and RTC on Draft 0 edays Mon 6/11/07 Mon 6/11/07 276 Navy Primary
278 Final Monitoring Plan 0 edays Wed 7/11/07 Wed 7/11/07 277FS+30 edays Navy Primary
279 Implement Monitoring Plan 0 edays Mon 8/27/07 Mon 8/27/07 278FS+47 edays Navy Primary
280 Prepare 5-Year Periodic Review Assessment #1 182 edays Mon 8/27/07 Mon 2/25/08 279 Navy Secondary
281 Draft 5-Year Periodic Review Assessment #1 0 edays Mon 2/25/08 Mon 2/25/08 280 Navy Secondary
282 Agency Comments Draft 5-Year Periodic Review Assessment #1 60 edays Mon 2/25/08 Fri 4/25/08 281 Agencies Secondary

283 Prepare RTC Draft 5-Year Periodic Review Assessment #1 31 edays Fri 4/25/08 Mon 5/26/08 282 Navy Secondary
284 RTC Draft 5-Year Periodic Review Assessment #1 0 edays Mon 5/26/08 Mon 5/26/08 283 Navy Secondary
285 Prepare Final 5-Year Periodic Review Assessment #1 30 edays Mon 5/26/08 Wed 6/25/08 284 Navy Secondary
286 Final 5-Year Periodic Review Assessment #1 0 edays Wed 6/25/08 Wed 6/25/08 285 Navy Secondary
287

288 INLAND AREA SITE 27 596 days Thu 10/31/02 Thu 2/10/05
289 Draft FS Report 0 edays Thu 10/31/02 Thu 10/31/02 Navy Primary
290 Agency Comments on Draft FS Report 60 edays Thu 10/31/02 Mon 12/30/02 289 Agencies Primary
291 Prepare RTC and Draft Final FS Report 249 edays Mon 12/30/02 Fri 9/5/03 290 Navy Primary
292 Draft Final FS Report and RTC 0 edays Fri 9/5/03 Fri 9/5/03 291 Navy Primary
293 Final FS Report 0 edays Tue 10/7/03 Tue 10/7/03 292FS+32 edays Navy Primary
294 Prepare Draft Proposed Plan 91 edays Tue 10/7/03 Tue 1/6/04 293 Navy Primary
295 Draft Proposed Plan 0 edays Tue 1/6/04 Tue 1/6/04 294 Navy Primary
296 Agency Comments on Draft Proposed Plan 62 edays Tue 1/6/04 Mon 3/8/04 295 Agencies Primary
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297 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 3/8/04 Fri 5/7/04 296 Navy Primary
298 Draft Final Proposed Plan and RTC 0 edays Fri 5/7/04 Fri 5/7/04 297 Navy Primary
299 Final Proposed Plan 0 edays Mon 6/7/04 Mon 6/7/04 298FS+31 edays Navy Primary
300 Proposed Plan Public Comment Period 30 edays Mon 6/14/04 Wed 7/14/04 299FS+7 edays Navy Primary
301 Prepare Draft ROD 30 edays Wed 7/14/04 Fri 8/13/04 300 Navy Primary
302 Draft ROD 0 edays Fri 8/13/04 Fri 8/13/04 301 Navy Primary
303 Agency Comments on Draft ROD 60 edays Fri 8/13/04 Tue 10/12/04 302 Agencies Primary
304 Prepare RTC and Draft Final ROD 62 edays Tue 10/12/04 Mon 12/13/04 303 Navy Primary
305 Draft Final ROD and RTC 0 edays Mon 12/13/04 Mon 12/13/04 304 Navy Primary
306 Final ROD 0 edays Wed 1/12/05 Wed 1/12/05 305FS+30 edays Navy Primary
307 ROD Signature   (Note-  Land use controls, ongoing monitoring, & a

5-Year review may be necessary.  These items will be added to the SMP
in the future, as warranted.)

0 edays Thu 2/10/05 Thu 2/10/05 306FS+29 edays Navy Primary

308

309 INLAND AREA SITE 29 1945 days Tue 11/13/01 Wed 4/22/09
310 Draft FS Report 0 edays Tue 11/13/01 Tue 11/13/01 Navy Primary
311 Agency Comments on Draft FS Report 131 edays Thu 11/15/01 Tue 3/26/02 310 Agencies Primary
312 Prepare RTC and Draft Final FS Report 573 edays Tue 3/26/02 Mon 10/20/03 311 Navy Primary
313 Draft Final FS Report and RTC 0 edays Mon 10/20/03 Mon 10/20/03 312 Navy Primary
314 Final FS Report 0 edays Fri 11/21/03 Fri 11/21/03 313FS+32 edays Navy Primary
315 Prepare Draft Proposed Plan 59 edays Fri 11/21/03 Mon 1/19/04 314 Navy Primary
316 Draft Proposed Plan 0 edays Mon 1/19/04 Mon 1/19/04 315 Navy Primary
317 Agency Comments on Draft Proposed Plan 60 edays Mon 1/19/04 Fri 3/19/04 316 Agencies Primary
318 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 3/19/04 Tue 5/18/04 317 Navy Primary
319 Draft Final Proposed Plan and RTC 0 edays Tue 5/18/04 Tue 5/18/04 318 Navy Primary
320 Final Proposed Plan 0 edays Fri 6/18/04 Fri 6/18/04 319FS+31 edays Navy Primary
321 Proposed Plan Public Comment Period 30 edays Wed 6/23/04 Fri 7/23/04 320FS+5 edays Navy Primary
322 Prepare Draft ROD 31 edays Fri 7/23/04 Mon 8/23/04 321 Navy Primary
323 Draft ROD 0 edays Mon 8/23/04 Mon 8/23/04 322 Navy Primary
324 Agency Comments on Draft ROD 60 edays Mon 8/23/04 Fri 10/22/04 323 Agencies Primary
325 Prepare RTC and Draft Final ROD 60 edays Fri 10/22/04 Tue 12/21/04 324 Navy Primary
326 Draft Final ROD and RTC 0 edays Tue 12/21/04 Tue 12/21/04 325 Navy Primary
327 Final ROD 0 edays Fri 1/21/05 Fri 1/21/05 326FS+31 edays Navy Primary
328 ROD Signature 0 edays Mon 2/21/05 Mon 2/21/05 327FS+31 edays Navy Primary
329 Prepare Draft Remedial Design (RD) 221 edays Mon 2/21/05 Fri 9/30/05 328 Navy Primary
330 Draft RD 0 edays Fri 9/30/05 Fri 9/30/05 329 Navy Primary
331 Agency Comments Draft RD 60 edays Fri 9/30/05 Tue 11/29/05 330 Agencies Primary
332 Prepare RTC and Pre-Final RD 62 edays Tue 11/29/05 Mon 1/30/06 331 Navy Primary
333 Pre-Final RD and RTC 0 edays Mon 1/30/06 Mon 1/30/06 332 Navy Primary
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334 Agency Comments Pre-Final RD 45 edays Mon 1/30/06 Thu 3/16/06 333 Agencies Primary
335 Prepare RTC and Final RD 46 edays Thu 3/16/06 Mon 5/1/06 334 Navy Primary
336 Final RD and RTC 0 edays Mon 5/15/06 Mon 5/15/06 335FS+14 edays Navy Primary
337 Perform Remedial Action (RA) 251 edays Tue 1/15/08 Mon 9/22/08 336FS+610 edays Navy Primary
338 Complete RA 0 edays Mon 9/22/08 Mon 9/22/08 337 Navy Primary
339 Prepare Draft RA Summary Report 60 edays Mon 9/22/08 Fri 11/21/08 338 Navy Secondary
340 Draft RA Summary Report 0 edays Fri 11/21/08 Fri 11/21/08 339 Navy Secondary
341 Agency Comments on Draft RA Summary Report 60 edays Fri 11/21/08 Tue 1/20/09 340 Agencies Secondary
342 Prepare RTC and Draft Final RA Summary Report 62 edays Tue 1/20/09 Mon 3/23/09 341 Navy Secondary
343 Draft Final RA Summary Report 0 edays Mon 3/23/09 Mon 3/23/09 342 Navy Secondary
344 Final RA Summary Report  (Note- Land use controls, post-remedial

monitoring, & 5-Year reviews may be necessary.  These items will be
added to the SMP in the future, as warranted.)

30 edays Mon 3/23/09 Wed 4/22/09 343 Navy Secondary

345

346 TAYLOR BOULEVARD BRIDGE -  SITE 30 1855 days Thu 1/31/02 Fri 3/6/09
347 Draft Final RI Report (Date is per Oct 02 SMP) 0 edays Thu 1/31/02 Thu 1/31/02 Navy Primary
348 RTC on Draft Final RI Report  (Date is per Oct 02 SMP) 0 edays Mon 7/1/02 Mon 7/1/02 Navy Primary
349 Draft Addendum to FSP/QAPP for Data Gaps   (Date is per Oct 02 SMP) 0 edays Fri 12/20/02 Fri 12/20/02 Navy Primary

350 Agency Comments on Draft Addendum to FSP/QAPP for Data Gaps (Date
is per Oct 02 SMP)

0 edays Tue 2/18/03 Tue 2/18/03 Agencies Primary

351 Prepare RTC and Draft Final FSP/QAPP Addendum for Data Gaps 62 edays Tue 2/18/03 Mon 4/21/03 350 Navy Primary
352 Draft Final FSP/QAPP Addendum for Data Gaps 0 edays Mon 4/21/03 Mon 4/21/03 351 Navy Primary
353 Final FSP/QAPP Addendum for Data Gaps 0 edays Wed 5/21/03 Wed 5/21/03 352FS+30 edays Navy Primary
354 Perform Field Work and Prepare Addendum to Draft Final RI Report 90 edays Wed 8/20/03 Tue 11/18/03 353FS+91 edays Navy Primary
355 Addendum to Draft Final RI Report 0 edays Tue 11/18/03 Tue 11/18/03 354 Navy Primary
356 Final RI Report 0 edays Thu 12/18/03 Thu 12/18/03 355FS+30 edays Navy Primary
357 Prepare Draft FS Report 131 edays Thu 12/18/03 Tue 4/27/04 356 Navy Primary
358 Draft FS Report 0 edays Tue 4/27/04 Tue 4/27/04 357 Navy Primary
359 Agency Comments on Draft FS Report 62 edays Tue 4/27/04 Mon 6/28/04 358 Agencies Primary
360 Prepare RTC and Draft Final FS Report 60 edays Mon 6/28/04 Fri 8/27/04 359 Navy Primary
361 Draft Final FS Report 0 edays Fri 8/27/04 Fri 8/27/04 360 Navy Primary
362 Final FS Report 0 edays Mon 9/27/04 Mon 9/27/04 361FS+31 edays Navy Primary
363 Prepare Draft Proposed Plan 120 edays Mon 9/27/04 Tue 1/25/05 362 Navy Primary
364 Draft Proposed Plan 0 edays Tue 1/25/05 Tue 1/25/05 363 Navy Primary
365 Agency Comments on Draft Proposed Plan 62 edays Tue 1/25/05 Mon 3/28/05 364 Agencies Primary
366 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 3/28/05 Fri 5/27/05 365 Navy Primary
367 Draft Final Proposed Plan and RTC 0 edays Fri 5/27/05 Fri 5/27/05 366 Navy Primary
368 Final Proposed Plan 0 edays Mon 6/27/05 Mon 6/27/05 367FS+31 edays Navy Primary
369 Proposed Plan Public Comment Period 30 edays Sun 7/3/05 Tue 8/2/05 368FS+6 edays Navy Primary
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370 Prepare Draft ROD 30 edays Tue 8/2/05 Thu 9/1/05 369 Navy Primary
371 Draft ROD 0 edays Thu 9/1/05 Thu 9/1/05 370 Navy Primary
372 Agency Comments on Draft ROD 60 edays Thu 9/1/05 Mon 10/31/05 371 Agencies Primary
373 Prepare RTC and Draft Final ROD 60 edays Mon 10/31/05 Fri 12/30/05 372 Navy Primary
374 Draft Final ROD and RTC 0 edays Fri 12/30/05 Fri 12/30/05 373 Navy Primary
375 Final ROD 0 edays Mon 1/30/06 Mon 1/30/06 374FS+31 edays Navy Primary
376 ROD Signature 0 edays Mon 2/20/06 Mon 2/20/06 375FS+21 edays Navy Primary
377 Prepare Draft Remedial Design (RD) 122 edays Mon 2/20/06 Thu 6/22/06 376 Navy Primary
378 Draft RD 0 edays Thu 6/22/06 Thu 6/22/06 377 Navy Primary
379 Agency Comments Draft RD 60 edays Thu 6/22/06 Mon 8/21/06 378 Agencies Primary
380 Prepare RTC and Pre-Final RD 60 edays Mon 8/21/06 Fri 10/20/06 379 Navy Primary
381 Pre-Final RD and RTC 0 edays Fri 10/20/06 Fri 10/20/06 380 Navy Primary
382 Agency Comments Pre-Final RD 45 edays Fri 10/20/06 Mon 12/4/06 381 Agencies Primary
383 Prepare RTC and Final RD 46 edays Mon 12/4/06 Fri 1/19/07 382 Navy Primary
384 Final RD and RTC 0 edays Fri 2/2/07 Fri 2/2/07 383FS+14 edays Navy Primary
385 Perform Remedial Action (RA) 252 edays Thu 12/27/07 Thu 9/4/08 384FS+328 edays Navy Primary
386 Complete RA 0 edays Thu 9/4/08 Thu 9/4/08 385 Navy Primary
387 Prepare Draft RA Summary Report 32 edays Thu 9/4/08 Mon 10/6/08 386 Navy Secondary
388 Draft RA Summary Report 0 edays Mon 10/6/08 Mon 10/6/08 387 Navy Secondary
389 Agency Comments on Draft RA Summary Report 60 edays Mon 10/6/08 Fri 12/5/08 388 Agencies Secondary
390 Prepare RTC and Draft Final RA Summary Report 60 edays Fri 12/5/08 Tue 2/3/09 389 Navy Secondary
391 Draft Final RA Summary Report 0 edays Tue 2/3/09 Tue 2/3/09 390 Navy Secondary
392 Final RA Summary Report (Note-  Land use controls, post-remedial

monitoring, & 5-Year reviews may be necessary.  These items will be
added to the SMP in the future, as warranted.)

0 edays Fri 3/6/09 Fri 3/6/09 391FS+31 edays Navy Secondary

393

394 SWMUs 2, 5, 7, and 18 1832 days Thu 11/8/01 Mon 11/10/08
395 RI Workplan Addendum (FSP/QAPP) 0 edays Thu 11/8/01 Thu 11/8/01 Navy Primary
396 Agency Comments on RI Workplan Addendum (FSP/QAPP) 32 edays Thu 11/8/01 Mon 12/10/01 395 Agencies Primary
397 Draft RI Report 0 edays Fri 10/18/02 Fri 10/18/02 Navy Primary
398 Agency Comments on Draft RI Report 60 edays Fri 10/18/02 Tue 12/17/02 397 Agencies Primary
399 Prepare RTC on Draft RI Report 90 edays Tue 12/17/02 Mon 3/17/03 398 Navy Primary
400 RTC on Draft RI Report 0 edays Mon 3/17/03 Mon 3/17/03 399 Navy Primary
401 Prepare Draft SAP Addendum for Soil Gas Investigation 61 days Mon 3/17/03 Mon 6/9/03 400 Navy Primary
402 Draft SAP Addendum for Soil Gas Investigation 0 edays Mon 6/9/03 Mon 6/9/03 401 Navy Primary
403 Agency Comments on Draft SAP Addendum for Soil Gas Investigation 67 edays Mon 6/9/03 Fri 8/15/03 402 Agencies Primary
404 Prepare RTC and Draft Final SAP Addendum for Soil Gas Investigation 53 edays Fri 8/15/03 Tue 10/7/03 403 Navy Primary

405 Draft Final SAP Addendum for Soil Gas Investigation and RTC 0 edays Tue 10/7/03 Tue 10/7/03 404 Navy Primary

406 Final SAP Addendum for Soil Gas Investigation 0 edays Thu 11/6/03 Thu 11/6/03 405FS+30 edays Navy Primary
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407 Perform Soil Gas Survey 137 edays Thu 11/6/03 Mon 3/22/04 406 Navy Primary

408 Prepare Draft Final RI Report 60 days Tue 3/23/04 Mon 6/14/04 407 Navy Primary
409 Draft Final RI Report 0 edays Mon 6/14/04 Mon 6/14/04 408 Navy Primary

410 Agency Comments on Draft Final RI Report 60 edays Mon 6/14/04 Fri 8/13/04 409 Navy Primary

411 Prepare RTC and Final RI Report  60 edays Fri 8/13/04 Tue 10/12/04 410 Navy Primary
412 Final RI Report and RTC 0 edays Tue 10/12/04 Tue 10/12/04 411 Navy Primary
413 Prepare Draft FS Report 73 edays Tue 10/12/04 Fri 12/24/04 412 Navy Primary
414 Agency Comments on Draft FS Report 60 edays Fri 12/24/04 Tue 2/22/05 413 Agencies Primary
415 Prepare RTC and Draft Final FS Report 62 edays Tue 2/22/05 Mon 4/25/05 414 Navy Primary
416 Draft Final FS and RTC 0 edays Mon 4/25/05 Mon 4/25/05 415 Navy Primary
417 Final FS 0 edays Wed 5/25/05 Wed 5/25/05 416FS+30 edays Navy Primary
418 Prepare Draft Proposed Plan 120 edays Wed 5/25/05 Thu 9/22/05 417 Navy Primary
419 Draft Proposed Plan 0 edays Thu 9/22/05 Thu 9/22/05 418 Navy Primary
420 Agency Comments on Draft Proposed Plan 60 edays Thu 9/22/05 Mon 11/21/05 419 Agencies Primary
421 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 11/21/05 Fri 1/20/06 420 Navy Primary
422 Draft Final Proposed Plan and RTC 0 edays Fri 1/20/06 Fri 1/20/06 421 Navy Primary
423 Final Proposed Plan 0 edays Mon 2/20/06 Mon 2/20/06 422FS+31 edays Navy Primary
424 Proposed Plan Public Comment Period 30 edays Mon 2/27/06 Wed 3/29/06 423FS+7 edays Navy Primary
425 Prepare Draft ROD 30 edays Wed 3/29/06 Fri 4/28/06 424 Navy Primary
426 Draft ROD 0 edays Fri 4/28/06 Fri 4/28/06 425 Navy Primary
427 Agency Comments Draft ROD 60 edays Fri 4/28/06 Tue 6/27/06 426 Agencies Primary
428 Prepare RTC and Draft Final ROD 62 edays Tue 6/27/06 Mon 8/28/06 427 Navy Primary
429 Draft Final ROD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 428 Navy Primary
430 Final ROD 0 edays Wed 9/27/06 Wed 9/27/06 429FS+30 edays Navy Primary
431 ROD Signatures 0 edays Wed 10/18/06 Wed 10/18/06 430FS+21 edays Both Primary
432 Prepare Draft Remedial Design (RD) 30 edays Wed 10/18/06 Fri 11/17/06 431 Navy Primary
433 Draft RD 0 edays Fri 11/17/06 Fri 11/17/06 432 Navy Primary
434 Agency Comments Draft RD 60 edays Fri 11/17/06 Tue 1/16/07 433 Agencies Primary
435 Prepare RTC and Pre-Final RD 62 edays Tue 1/16/07 Mon 3/19/07 434 Navy Primary
436 Pre-Final RD and RTC 0 edays Mon 3/19/07 Mon 3/19/07 435 Navy Primary
437 Agency Comments on Pre-Final RD 45 edays Mon 3/19/07 Thu 5/3/07 436 Agencies Primary
438 Prepare Final RD 46 edays Thu 5/3/07 Mon 6/18/07 437 Navy Primary
439 Final RD 0 edays Mon 7/2/07 Mon 7/2/07 438FS+14 edays Navy Primary
440 Commence Remedial Action (RA) 0 edays Fri 8/31/07 Fri 8/31/07 439FS+60 edays Navy Secondary
441 Perform RA 262 edays Fri 8/31/07 Mon 5/19/08 440 Navy Secondary
442 Complete RA 0 edays Mon 5/19/08 Mon 5/19/08 441 Navy Secondary
443 Prepare Draft O&M Plan 102 edays Fri 8/31/07 Tue 12/11/07 440 Navy Secondary
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444 Draft O&M Plan 0 edays Tue 12/11/07 Tue 12/11/07 443 Navy Secondary
445 Agency Comments- Draft O&M Plan 62 edays Tue 12/11/07 Mon 2/11/08 444 Agencies Secondary
446 Prepare RTC and Draft Final O&M Plan 60 edays Mon 2/11/08 Fri 4/11/08 445 Navy Secondary
447 Draft Final O&M Plan and RTC 0 edays Fri 4/11/08 Fri 4/11/08 446 Navy Secondary
448 Final O&M Plan 0 edays Mon 5/12/08 Mon 5/12/08 447FS+31 edays Navy Secondary
449 Implement O&M 0 edays Wed 6/11/08 Wed 6/11/08 448FS+30 edays Navy Primary
450 Prepare Draft Long-term Monitoring (LTM) Plan 60 edays Mon 2/11/08 Fri 4/11/08 445 Navy Secondary
451 Draft LTM Plan 0 edays Fri 4/11/08 Fri 4/11/08 450 Navy Secondary
452 Agency Comments on Draft LTM Plan 60 edays Fri 4/11/08 Tue 6/10/08 451 Agencies Secondary
453 Prepare RTC and Draft Final LTM Plan 62 edays Tue 6/10/08 Mon 8/11/08 452 Navy Secondary
454 Draft Final LTM Plan and RTC 0 edays Mon 8/11/08 Mon 8/11/08 453 Navy Secondary
455 Final LTM Plan 0 edays Wed 9/10/08 Wed 9/10/08 454FS+30 edays Navy Secondary
456 Implement LTM Plan (Note- 5-Year reviews may be necessary.  These

will be added to the SMP in the future, as warranted.)
0 edays Mon 11/10/08 Mon 11/10/08 455FS+61 edays Navy Secondary

457

458 Site 31 (AOC-1) 1916 days Tue 12/10/02 Mon 4/12/10
459 Complete Time Critical Removal Action (TCRA) 0 edays Tue 12/10/02 Tue 12/10/02 Navy Secondary
460 Draft TCRA Summary Report 0 edays Mon 3/10/03 Mon 3/10/03 Navy Secondary
461 Supplemental Soil Sampling Summary Report 0 edays Mon 3/24/03 Mon 3/24/03 Navy Secondary

462 Agency Comments on Draft TCRA Summary Report 60 edays Mon 3/24/03 Fri 5/23/03 461 Agencies Secondary
463 Prepare Supplemental Ground-water Sampling Summary Report 200 edays Mon 3/10/03 Fri 9/26/03 460 Navy Secondary

464 Supplemental Ground-water Sampling Summary Report 0 edays Fri 9/26/03 Fri 9/26/03 463 Navy Secondary
465 Prepare RTC and Final TCRA Summary Report 60 edays Fri 5/23/03 Tue 7/22/03 462 Navy Secondary
466 Final TCRA Summary Report and RTC 0 edays Tue 7/22/03 Tue 7/22/03 465 Navy Secondary
467 Prepare Draft RI Work Plan (SAP) 120 edays Mon 12/15/03 Tue 4/13/04 Navy Primary
468 Draft RI Work Plan (SAP) 0 edays Tue 4/13/04 Tue 4/13/04 467 Navy Primary
469 Agency Comments on Draft RI Work Plan (SAP) 62 edays Tue 4/13/04 Mon 6/14/04 468 Agencies Primary
470 Prepare RTC and Draft Final RI Work Plan (SAP) 60 edays Mon 6/14/04 Fri 8/13/04 469 Navy Primary
471 Draft Final RI Work Plan (SAP) and RTC 0 edays Fri 8/13/04 Fri 8/13/04 470 Navy Primary
472 Agency Review of Draft Final Work Plan (SAP) 31 edays Fri 8/13/04 Mon 9/13/04 471 Agencies Primary
473 Prepare Final RI Work Plan (SAP) 30 edays Mon 9/13/04 Wed 10/13/04 472 Navy Primary
474 Final RI Work Plan (SAP) 0 edays Wed 10/13/04 Wed 10/13/04 473 Navy Primary
475 Implement RI Work Plan 0 edays Mon 12/13/04 Mon 12/13/04 474FS+61 edays Navy Primary
476 Perform RI Field Work & Prepare Draft RI Report 120 edays Mon 12/13/04 Tue 4/12/05 475 Navy Primary
477 Draft RI Report 0 edays Tue 4/12/05 Tue 4/12/05 476 Navy Primary
478 Agency Comments on Draft RI Report 62 edays Tue 4/12/05 Mon 6/13/05 477 Agencies Primary
479 Prepare RTC and Draft Final RI Report 60 edays Mon 6/13/05 Fri 8/12/05 478 Navy Primary
480 Draft Final RI Report and RTC 0 edays Fri 8/12/05 Fri 8/12/05 479 Navy Primary
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481 Final RI Report 0 edays Tue 9/13/05 Tue 9/13/05 480FS+32 edays Navy Primary
482 Prepare Draft FS Report 120 edays Tue 9/13/05 Wed 1/11/06 481 Navy Primary
483 Draft FS Report 0 edays Wed 1/11/06 Wed 1/11/06 482 Navy Primary
484 Agency Comments on Draft FS Report 61 edays Wed 1/11/06 Mon 3/13/06 483 Agencies Primary
485 Prepare RTC and Draft Final FS Report 60 edays Mon 3/13/06 Fri 5/12/06 484 Navy Primary
486 Draft Final FS Report 0 edays Fri 5/12/06 Fri 5/12/06 485 Navy Primary
487 Final FS Report 0 edays Tue 6/13/06 Tue 6/13/06 486FS+32 edays Navy Primary
488 Prepare Draft Proposed Plan 90 edays Tue 6/13/06 Mon 9/11/06 487 Navy Primary
489 Draft Proposed Plan 0 edays Mon 9/11/06 Mon 9/11/06 488 Navy Primary
490 Agency Comments on Draft Proposed Plan 60 edays Mon 9/11/06 Fri 11/10/06 489 Agencies Primary
491 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 11/10/06 Tue 1/9/07 490 Navy Primary
492 Draft Final Proposed Plan and RTC 0 edays Tue 1/9/07 Tue 1/9/07 491 Navy Primary
493 Final Proposed Plan 0 edays Fri 2/9/07 Fri 2/9/07 492FS+31 edays Navy Primary
494 Proposed Plan Public Comment Period 30 edays Wed 2/14/07 Fri 3/16/07 493FS+5 edays Navy Primary
495 Prepare Draft ROD 31 edays Fri 3/16/07 Mon 4/16/07 494 Navy Primary
496 Draft ROD 0 edays Mon 4/16/07 Mon 4/16/07 495 Navy Primary
497 Agency Comments on Draft ROD 60 edays Mon 4/16/07 Fri 6/15/07 496 Agencies Primary
498 Prepare RTC and Draft Final ROD 60 edays Fri 6/15/07 Tue 8/14/07 497 Navy Primary
499 Draft Final ROD and RTC 0 edays Tue 8/14/07 Tue 8/14/07 498 Navy Primary
500 Final ROD 0 edays Fri 9/14/07 Fri 9/14/07 499FS+31 edays Navy Primary
501 ROD Signature 0 edays Fri 10/5/07 Fri 10/5/07 500FS+21 edays Navy Primary
502 Prepare Draft Remedial Design (RD) 182 edays Fri 10/5/07 Fri 4/4/08 501 Navy Primary
503 Draft RD 0 edays Fri 4/4/08 Fri 4/4/08 502 Navy Primary
504 Agency Comments Draft RD 60 edays Fri 4/4/08 Tue 6/3/08 503 Agencies Primary
505 Prepare RTC and Pre-Final RD 62 edays Tue 6/3/08 Mon 8/4/08 504 Navy Primary
506 Pre-Final RD and RTC 0 edays Mon 8/4/08 Mon 8/4/08 505 Navy Primary
507 Agency Comments Pre-Final RD 45 edays Mon 8/4/08 Thu 9/18/08 506 Agencies Primary
508 Prepare RTC and Final RD 46 edays Thu 9/18/08 Mon 11/3/08 507 Navy Primary
509 Final RD 0 edays Mon 11/17/08 Mon 11/17/08 508FS+14 edays Navy Primary
510 Perform Remedial Action (RA) 240 edays Mon 11/17/08 Wed 7/15/09 509 Navy Primary
511 Complete RA 0 edays Wed 7/15/09 Wed 7/15/09 510 Navy Primary
512 Prepare Draft RA Summary Report 119 edays Wed 7/15/09 Wed 11/11/09 511 Navy Secondary
513 Draft RA Summary Report 0 edays Wed 11/11/09 Wed 11/11/09 512 Navy Secondary
514 Agency Comments on Draft RA Summary Report 61 edays Wed 11/11/09 Mon 1/11/10 513 Agencies Secondary
515 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 1/11/10 Fri 3/12/10 514 Navy Secondary
516 Draft Final RA Summary Report 0 edays Fri 3/12/10 Fri 3/12/10 515 Navy Secondary
517 Final RA Summary Report  (Note-  Land use controls, post-remedial

monitoring, & 5-Year reviews may be necessary.  These items will be
added to the SMP in the future, as warranted.)

0 edays Mon 4/12/10 Mon 4/12/10 516FS+31 edays Navy Secondary

518
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Draft Final Annual Amendment
Site Management Plan (SMP) Schedule 30 September 2003

Notes:
1  Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCs).  
2  The Navy and EPA do not agree on whether certain Post-ROD documents should  be considered primary or secondary documents (FFA 10.3(d)).
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ID Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
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519 SITE MANAGEMENT PLAN 727 days Thu 10/31/02 Fri 8/12/05
520 Draft Final SMP Amendment-10/31/02 0 edays Thu 10/31/02 Thu 10/31/02 Navy Primary
521 Prepare Draft SMP Amendment 225 edays Thu 10/31/02 Fri 6/13/03 520 Navy Primary
522 Draft SMP Amendment 0 edays Fri 6/13/03 Fri 6/13/03 521 Navy Primary
523 Agency Comments on Draft SMP Amendment 31 edays Fri 6/13/03 Mon 7/14/03 522 Agencies Primary
524 Prepare Draft Final SMP Amendment 30 edays Mon 7/14/03 Wed 8/13/03 523 Navy Primary
525 Draft Final SMP Amendment 0 edays Wed 8/13/03 Wed 8/13/03 524 Navy Primary
526 Prepare Draft SMP Amendment 31 edays Fri 5/14/04 Mon 6/14/04 Navy Primary
527 Draft SMP Amendment 0 edays Mon 6/14/04 Mon 6/14/04 526 Navy Primary
528 Agency Comments on Draft SMP Amendment 30 edays Mon 6/14/04 Wed 7/14/04 527 Agencies Primary
529 Prepare Draft Final SMP Amendment 30 edays Wed 7/14/04 Fri 8/13/04 528 Navy Primary
530 Draft Final SMP Amendment 0 edays Fri 8/13/04 Fri 8/13/04 529 Navy Primary
531 Prepare Draft SMP Amendment 31 edays Fri 5/13/05 Mon 6/13/05 Navy Primary
532 Draft SMP Amendment 0 edays Mon 6/13/05 Mon 6/13/05 531 Navy Primary
533 Agency Comments on Draft SMP Amendment 30 edays Mon 6/13/05 Wed 7/13/05 532 Agencies Primary
534 Prepare Draft Final SMP Amendment 30 edays Wed 7/13/05 Fri 8/12/05 533 Navy Primary
535 Draft Final SMP Amendment 0 edays Fri 8/12/05 Fri 8/12/05 534 Navy Primary
536

537 COMMUNITY RELATIONS PLAN 102 days Thu 4/17/03 Fri 9/5/03
538 Draft Community Relations Plan (CRP) 0 edays Thu 4/17/03 Thu 4/17/03 Navy Primary
539 Agency Comments on Draft CRP 60 edays Thu 4/17/03 Mon 6/16/03 538 Agencies Primary
540 Prepare RTC and Draft Final CRP 60 edays Mon 6/16/03 Fri 8/15/03 539 Navy Primary
541 Draft Final CRP and RTC 0 edays Wed 8/6/03 Wed 8/6/03 Navy Primary
542 Final CRP 0 edays Fri 9/5/03 Fri 9/5/03 541FS+30 edays Navy Primary
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